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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%

06- 343534
ACST- P033- (058) E

FI REBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAI N CANAL

1212 N. PLAZA DR

8530 W ROOSEVELT
AVE.

$5,899, 047 10/ 18/02
$0 10/ 29/ 08

98%

PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP

06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT  MADCO ELECTRI CAL INC HADDADI N HAI DAR $219,070 02/ 06706 51%
06- 494804 ELKHORN AVENUE 2135 E. FRONT ST. 505 N STREET $114, 858 02/ 16/ 06

ACST- P041- (101) E
G P0-41 1- (1E)

I NSTALL TRAFFI C SI GNAL

SELMA, CA 93662

(559) 445-6720

$111, 508 07/20/ 06

52%

--()

HB1 WPCP
06- FRE-41-31.1/31. 7 I'N FRESNO COUNTY TN FRESNO FROM 0.2 YEAGER SKANSKA, [NC. MENGONI,  MARK $6, 478,982 06/ 28/ 04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O BOX 87 2510 S. EAST AVE $6, 402,118 07/ 12/ 04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $45,070 10/ 01/ 06 0
() UNDERCROSSI NG RIVERSI DE, CA 92502- 0087 FRESNO, CA 93706

W DEN EXI STING H GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06-FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC VENGONI,  MARK $453,054 10/ 18/05 47%

MOUNTAI N VI EW AVENUE
I NSTALL SI GNAL AND RESURFACE

06- 494004 P.O BOX 468
ACST- P043- (033) E
G PO- 43 0- (3E)

--()

$154, 775 10/ 31/ 05

$67.532 08/01/06 4%

FRESNO, CA 93721

SELMA, CA 93662 (559) 445-5595

HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $57, 963,667 11/23/05 7%
06- 350704 KI NGSBURG AND SELMVA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $10, 069, 984 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 17%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721
(559) 445- 6308

$3, 577,847 07/19/07
BENI CI A CA 94510

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000

HE13 SWPPP

06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 820, 959 01/ 04/ 05 84%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $13, 713,644 01/ 13/ 05

0,
FRESNO, CA 93721 81%

(559) 445- 6322

ACNH P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF $1,702,999 08/10/06
--0) CENTRAL AVENUE OVERCROSSI N
ASPHALT CONCRETE OVERLAY (707) 742- 6000

HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $461, 025 01/31/05 9%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $144,078 02/ 14/ 05 31%
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $40,212 07/09/09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVI S, CA 93611 (559) 445-6720
6206- 005- () H GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 448,530 05/21/01 75%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 324,351 06/05/01 90%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $54, 001 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O, BOX 6270 $826, 443 06/ 27/ 03 93%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 080 02/ 23/ 07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
OVER RUN
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/14/06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-58.1/58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 33%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLOl1 505 N STREET $213,857 01/05/06 349
BRI DCE TO 0.2 KM EAST OF TAMARACK $208,581 08/11/06 °
CREEK BRI DGE FREMONT, CA 94539 (559) 445-5595
REPLACE BRI DGE RAI LI NG
HA21 WPCP
06- FRE-168-/4.2 I'N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2,442,185 05/16/06 1%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $7,000 06/01/06 0%
SHAW AVENUE UNDERCROSSI NG $7,000 10/ 24/06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726

(831) 724- 1011
HB1
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180- 58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHNSON, T CHRI'S $936, 248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $858, 433 04/ 03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/21/06 0
CLOVI S, CA 93611 (559) 445-6727
HWRE SWPPP
06- FRE- 180-124. 4/ 0 I'N FRESNO COUNTY ABOUT 12 KM NORTH OF MADCO ELECTRI C SHERRI LL, OSCAR $700, 454 10/ 31/05 100%
06- 46644 W LSONI A AT VARI QUS LOCATI ONS $675,999 11/14/05 100%
CONSTRUCT GABI ONS AND RESURFACE $0 06/ 14/ 06 °
(559) 445-6426 06/ 16/ 06
COVPLETED
HA42 WPCP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4, 252,510 11/29/05 47%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $2, 266,390 12/15/05 53%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $471,709 09/ 22/ 06 °
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VISALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $409,500 04/12/06 0%
06- 464404 CGRAPEVI NE TRUCK WEI GH AND | NSPECTI ON133 N. PI XLEY STREET P. O. BOX 81197 $0 04/25/06
STATI ONS $0 0%
CONCRETE PAVEMENT AND COLD PLANE CRANGE, CA. 92868 (661) 859-2428
HA42
06- KER-5-47.3/47.7 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COWPANY $424,424 06/ 19/ 06 0%
06- OF3204 RESURFACE ASPHALT CONCRETE P. 0. BOX 70157 $0 06/27/06 0%
$0
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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06- KER-5-65. 2/ 69. 6 I'N KERN COUNTY NEAR LOST HILLS FROM APEX FENCE CO INC PETER MULLALY $1,122,820 02/06/06 100%
06- 497304 MERCED AVENUE OVERCROSSING TO MAIN  P. O BOX 545 805 S. LEXI NGTON ST. $1, 086,651 02/ 16/ 06 100%
ACI M 005 -(175)2 DRAI N ROAD OVERCROSSI NG $0 06/ 19/ 06 0
G 005 -(175)2 CONSTRUCT MEDI AN BARRI ER ANDERSON, CA 96007 (661) 720-0971 06/ 21/ 06
ACI M 005 -(175)E
HB1 SWPPP
06- KER-14-14.9/ 16 I'N KERN COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL SURFACI NG BURFORD, JI'M $769, 673 12/ 22/05 93%
06- 0C5804 RESURFACE EXI STI NG PAVEMENT P. Q. BOX 4770 P. O BX 81197 $727,152 01/03/06 93%
$154, 629 06/ 30/ 06 0
MODESTO, CA. 95352 (661) 859-2421
HML WPCP
06- KER-14- 16. 2/ 26. 6 I'N KERN COUNTY I'N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COVPANY Pl NEDA, PAUL $46, 103,863 01/24/06 14%
06- 408404 VARI QUS LOCATI ONS P. O. BOX 5127 P. O. BX 2548 $11, 251,022 02/02/06 249
W DEN HI GHWAY $3,085, 681 11/02/07 °
BAKERSFI ELD, CA. 93388-5127  (661) 332-0892
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI OUS LOCATIONS GRI FFI TH COVPANY HI SHAM ALNATOUR $2,343,627 11/04/05 0%
06- 006304 RESURFACE ASPHALT CONCRETE P. Q. BOX 70157 P. Q. BOX 81197 $366,218 11/16/05 16%
$366, 218 08/ 16/ 06 0
BAKERSFI ELD, CA. 93387 (661) 859-2428
HML WPCP
06- KER-43-33.5/34.6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/ 23/05 100%
06-410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
-0 (661) 720-0971
HB1 WPCP
06-KER-46-32.1/32.7 [N KERN COUNTY NEAR LOST HILLS AT  GRIFFITH COWANY  PETER MULLALY  $518,381 10/19/05 100%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $473,577 11/03/05 88%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $229,203 06/ 20/ 06 °
G P0-46 0-(5E) BAKERSFI ELD CA 93387 (661) 720-0971
-0 (661) 831- 7331 OVER RUN

HB1 WPCP
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06- KER-58-27.2/31. 8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, ANARJI T $931,978 05/10/ 06 0%
06- 0F1204 VARl QUS LOCATI ONS 6225 S. WALNUT ST. SUI TE#C 805 S. LEXI NGTON ST. $0 05/ 25/ 06 0%
SLURRY SEAL $0 0
LOOM S, CA 95650 (661) 720-0972
HM
06- KER-58-46. 0/51. 6 I'N KERN COUNTY N AND NEAR GRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/ 04/ 05 100%
ACNH- P058- (100) E FRU TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER-58-77.0/82. 6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK COLLINS $866, 953 03/ 08/ 04 100%
06- 480804 WEST OF CALI ENTE AND BEALVI LLE ROAD 9500 BEVERLY ROAD P.O BOX 81197 $818,239 03/17/04 100%
TO TEHACHAPI CREEK BRI DGE OVERHEAD BAKERSFI ELD, CA 93380 $0 06/ 28/ 06 0
CHI P SEAL Pl CO RI VERA CA 906602135 (661) 859-2421 06/ 28/ 06
(323) 558- 8000
HMLA WPCP
06-KER-58-109. 1/117.1 | N KERN COUNTY AT MOJAVE FROM 0. 2 KM GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI'M $4, 461,257 10/24/05 100%
06- 243424 EAST OF CHCHE CREEK BRIDGE TO 5.4 KM P O BOX 50085 P.O BOX 81197 $3, 926, 737 11/ 02/ 05 100%
ACNH- P0O58- (096) E EAST OF Al RPORT ROAD $0 06/ 05/ 06 0
-0 PAVENMENT REHABI LI TATI ON WATSONVI LLE CA 95077 (661) 859-2421 06/ 06/ 06
(831)724- 1011 COMPLETED
HE14 WPCP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM VEST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT  WESTERN STATES SURFACI NG, | NC. HI SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARl OUS LOCATI ONS P. O. BOX 4770 P. O. BOX 81197 $978, 690 06/ 16/ 05 99%
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 06/ 21/ 06 0
MODESTO, CA. 95352 (661) 859-2428

HMLA WPCP
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06- KER-99-2.7/13. 4 I N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 264,399 05/ 10/ 06 0%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. 0. BOX 81197 $0 05/23/06 0%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $0 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1
06- KER- 99- 10. 6/ 20. 5 I'N KERN AND TULARE COUNTI ES AT GLOBAL ROAD SEALI NG I NC. PETER MULLALY $442,500 09/28/05 100%
06- 0C6104 VARI QUS LOCATI ONS 6341 KLAMVATH DRI VE 805 S. LEXI NGTON ST. $410, 794 10/17/05 100%
REPLACE JO NT SEALS DELANO, CA 93215 $0 06/ 08/ 06 0
WESTM NSTER, CA 92683 (661) 720-0971 06/ 09/ 06
COVPLETED
HMVL WPCP
06- KER- 99- 20. 5/ 36. 4 I'N KERN COUNTY I N AND NEAR GCRAHAM CONTRACTORS AMARJI T DHALI WAL $702, 434 05/ 24/ 06 0%
06- OF1404 BAKERSFI ELD FROM PACHECO ROAD P. O BOX 26770 805 S. LEXI NGTON ST. $0 06/ 06/ 06 0%
UNDERCROSSI NG TO 0. 2 KM SOQUTH COF $0 0
LERDO H GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972
JO NT SEAL
HMVL
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1, 214,833 01/19/06 46%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. 0. BOX 81197 $603, 605 02/ 06/ 06 500
$57,965 08/ 21/ 06 0
REDDI NG CA. 96049- 1539 (661) 859-2428
HVB WPCP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442, 467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOQUTH OF SHERWOCD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2,274,884 04/ 14/ 05 99
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/ 10/ 07 °
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-27. 3/0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $264, 600 08/ 05/ 05 87%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SU TE 171 805 S. LEXI NGTON ST. $261,895 08/18/05 979%
ACST- P119- (012) E I NSTALL SI GNAL DELANO, CA 93215 $0 06/ 27/06 0
G P1-19 0-(2E) WESTLAKE VI LLAGE, CA 91361 (661) 720-0971 06/ 28/ 06

--()
HB1 WPCP
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06-KER-178-2. 774. 6 N KERN COUNTY | N BAKERSFIELD FROM  GRI FFI TH COVPANY HI SHAM ALNATOUR $342,139 03/01/06 0%
06- 006904 ALTA VI STA DRI VE OVERCRCSSI NG TO P. Q. BOX 70157 P. O BOX 81197 $0 03/13/06 0%
MOUNT VERNON AVENUE OVERCROSSI NG $0 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA. 93387 (661) 859-2428
HML WPCP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $571, 115 02/25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $8, 303,897 01/05/06 29%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.QO BOX 5127 P. O BOX 81197 $1, 345,137 01/19/06 16%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 048,528 09/ 28/ 06 °
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
06-KER-178-13.7/0 | N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON-CHASE GENERAL  JIMBURFORD  $598,784 05/25/06 0%
06- 483304 SI DEHI LL VI ADUC 1792 KAl SER AVE. P. O BOX 81197 $0 06/06/06 0%
REPLACE GUARD RAI L W TH CONCRETE $0 °
I RVINE, CA. 92614-5706 (661) 859-2428
SUSPENDED
HB1
06- KER-178- 16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY $504, 405 05/26/06 0%
06- 493704 1.0 KM EAST OF EDI SON POAERHOUSE TO P O BOX 70157 $0 06/07/06 0%
0.2 KM VEST OF UPPER RI CHBAR $0 °
CAMPGROUND BAKERSFI ELD CA 93387
COLD PLANE ASPHALT CONCRETE (661)831- 7331
HMLA
06- KER-178-100. 6/104.6 | N KERN COUNTY I N RI DGECREST FROM ASPHALT CONSTRUCTI ON CO. I NC. JI M BURFORD $1, 251,102 04/17/06 0%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. 0. BOX 1187 P. O. BOX 81197 $0 04/25/06 0%
COUNTY LI NE $0 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421

HVL
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06- KER- 223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFORD, JAMES D $875,583 04/01/05 71%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $823,606 04/ 11/ 05 93%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $2,500 07/07/06 0
BAKERSFI ELD CA 93387 (661) 859-2421
(661) 831- 7331 SUSPENDED
HML WPCP
06- KI N-41- 28. 4/ 33 I'N KI NGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MEJI A, HUGO $4,014,999 04/06/06 24%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $93,719 04/17/06 20
LAUREL AVENUE AVE. $93,719 09/ 15/ 06 0
RESURFACE EXI STI NG H GHWAY FRESNO, CA 93706
(559) 651-8313
HA22
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 100%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVIS, CA 93611- 9202 (559) 445-6727
HB32 WPCP
06-KIN-41-41.2/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $318, 684 05/ 26/ 06 0%
06- 0C8104 FROM 0.1 KM NORTH OF Cl MARRON P. O. BOX 994248 8530 W ROOSEVELT $0 06/05/06 0%
OVERHEAD TO HANFCRD AND ARMONA ROAD AVE. $0 07/ 25/ 06 °
I NSTALL RUMBLE STRI PS REDDI NG, CA 96099
(559) 651- 8315
HB1
06- KI N-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE' S PAVING I NC HANI  ROMANI $684,234 12/02/05 0%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOCSEVELT AVE $0 12/20/05 0%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $0 °
G P0- 43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
--0) I NSTALL TRAFFI C SI GNALS SUSPENDED
HB1 SWPPP
06- KI N-43-22.0/ 25 I'N KINGS COUNTY NEAR HANFORD FROM LEE' S PAVI NG | NC. MEJI A, HUGO $372,860 05/25/06 0%
06- OF1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROOSEVELT $0 06/08/06 0%
EXCELSI OR AVENUE AVE. $0 °

HM

RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

(559) 651-8313
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-43-71.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, T NC. MEJT A, HUGO $1,148,740 05/26/05 100%
06- 0C4204 VARl QUS LOCATI ONS P.O BOX 26770 8530 W ROOSEVELT $913, 893 06/ 06/ 05 98%
SEAL COAT AVE. $0 04/21/06 0
SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313 OVER RUN
HML WPCP
06-MAD-41-6.8/6.9 I'N MADERA COUNTY AT FRI ANT MADERA AGEE CONSTRUCTI ON' CORPORATI ON SHERRI LL, OSCAR $335, 641 04/ 04/ 06 25%
06- 327004 CANAL BRI DGE P O BOX 629 505 N STREET $62, 743 04/ 20/ 06 19%
UPGRADE BRI DGE RAI L $62, 743 07/31/06 0
CLOVI S CA 93613 (559) 445-6726
(559) 299- 3290
HA21
06- MAD- 41- 20. 9/35. 3 I'N MADERA COUNTY I'N AND NEAR W JAXON BAKER | NC MARK VENGONI $8,304,005 06/22/05 100%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $6, 556,602 07/07/05 .o
ACNH- P041- (100) E YOSEM TE SPRI NGS PARKWAY TO FRESNO FRESNO CA 93721 $0 05/23/06 °
() Rl VER BRI DGE REDDI NG CA 960994248 (559) 445-5595 05/ 23/ 06
ASPHALT CONCRETE OVERLAY (530) 241- 1086 COVPLETED
HA22 WPCP
06- MAD- 41-35. 4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1, 225,529 01/13/06 22%
06- 303104 FRESNO RI VER BRIDGE TO 0.2 KM NORTH P. O BOX 994248 505 N STREET $334, 181 01/ 24/ 06 27%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $175,800 07/31/06 °
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99-19. 6/22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTING SHERRILL, OSCAR $713,318 11/18/05 0%
06- 0C6504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $180, 757 12/ 09/ 05 61%
SOUTH OF 99 AND 152 CONNECTOR $0 06/ 20/ 06 °
SEPARATI ON SPARKS, NV 89431 (559) 445-6726
GRI ND PORTLAND CEMENT CONCRETE
HML WPCP
06- MAD- 145-8. 0/ 9 I'N FRESNO AND MADERA COUNTI ES NEAR  LEE S PAVING INC MARK VENGONI $587, 641 11/15/05 31%
06- 0C6804 KERVAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $549, 702  11/23/ 05 89%
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $548, 952 07/ 31/ 06 °
TO OLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595

COLD PLANE ASPHALT CONCRETE
HVL WPCP
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE" S PAVI NG | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOQUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/08/05 100%
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
P0- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/ 02/ 06 33%
06- 494704 413 2135 E FRONT ST 8530 W ROOSEVELT AVE $89,176 02/ 16/ 06 38%
I NSTALL TRAFFI C SI GNAL $89, 176 08/ 02/ 06 0
SELMA CA 93662 (559) 651-8321
HB1 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC $1, 658,954 05/24/06 0%
06- 0C6204 VARI QUS LOCATI ONS P O BOX 994248 $0 06/05/06 0%
RESURFACE ASPHALT CONCRETE $0 0
REDDI NG CA 960994248
(530) 241- 1086
HML
06- TUL-65-/14.1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO SHELLEY MAGGARD $603, 418 04/12/05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $602,939 04/21/05 100%
AVENUE 12 VI SALI A CA 93291 $600 07/ 15/ 06 °
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651-8319
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 14%
06- 479004 KM SOQUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $440,394 12/02/05 78%
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,801 02/17/09 °
P0-99 4-(9E) OVERCRGSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY | N AND NEAR TULARE FC SHELLEY MAGGARD $2, 780,531 03/10/06 44%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $1,077,220 03/24/06 39%
OVERCROSSI NG TO 0.4 KM NORTH OF $746,296 09/ 14/ 06 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319

REMOVE BRI DGE AND OFF RAMP
HA21
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCOLUSSI DAVI D ONTI VERCS $2,108,073 01/19/06 11%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 393,080 01/26/06 66%
ACNH- P099- (455) E OVERCRGOSSI NG TO 0. 3 KM NORTH OF $137,355 12/17/08 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,400,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,384,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 0
--0) PLANTI NG AND | RRI GATI ON CLOVI' S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 93%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROCSEVELT AVE $1, 084,034 11/14/05 100%
SEAL COAT $154, 464 06/ 12/ 07 0
MODESTO CA 95352 (559) 651-8319
HML WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2, 466,760 11/15/05 60%
06- 0C6404 VARI QUS LOCATI ONS P. 0. BOX 994248 8530 W ROOSEVELT $1, 489,159 11/28/05 60%
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $1, 290,723 07/11/06 °
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651- 8315
WPCP

Totals: Authorized Final Amt: $225, 995, 256 Completed to Date: $98, 140, 808  Work ThisMonth: $14, 540, 491
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06- FRE- 33- 62. 5/ 69.

06- FRE-41-6.1/0
06- FRE-41- 31. 1/ 31.
06- FRE-43-7.1/7.5
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0

~N N o1 ©o

06- FRE- 168- 58. 1/ 58.

06- FRE- 168-/4. 2
06- FRE- 180-31. 3/0
06- FRE- 180-124. 4/ 0
06- FRE- 180- 58. 7/ 61

06- FRE- 198- 14. 9/ 26.

06- KER-5-11.9/0
06- KER-5-47.3/47.7
06- KER- 5- 65. 2/ 69. 6
06- KER- 14-14. 9/ 16
06- KER- 14- 16. 2/ 26.
06- KER-43-1.0/6.1

6

Statement of Ongoing Contracts - Index

Contract

06- 343534
06- 494804
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 453204
06- 350704
06- OF8804
06- 333704
06- 497504
06- 478904
06- 4664U4
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- 497304
06- 0C5804
06- 408404
06- 0C6304
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06- KER- 43- 33. 5/ 34.

6
06- KER- 46-32. 1/ 32. 7
06- KER- 58-27. 2/ 31. 8
06- KER- 58-46. 0/ 51. 6
06- KER- 58-77. 0/ 82. 6
06- KER- 58- 109. 1/ 117. 1
06- KER- 58- 136. 4/ 143. 8
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 10. 6/ 20. 5
06- KER- 99- 20. 5/ 36. 4
06- KER-99-23.1/0

06- KER-99-48. 7/57. 1
06- KER- 119-27. 3/0

06- KER-178-13.7/0

06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-2.7/4.6
06- KER-178-4.5/4.6
06- KER-178- 7.5/ 13. 4
06- KER- 223-21.1/31.9
06- KI N-41- 28. 4/ 33

Statement of Ongoing Contracts - Index

Contract

06- 410304
06- 0C0604
06- OF1204
06- OE4504
06- 480804
06- 243424
06- 480004
06- 493604
06- 0A8604
06- 0C6104
06- OF1404
06- 491904
06- 0C1204
06- 494904
06- 483304
06- 493704
06- 0C5904
06- 0C6904
06- 388804
06- 422304
06- 0C3604
06- 364604
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06- KI N-41- 39. 8/ 42.

06- KIN-41-41. 2/ 42.
06- KI N-43-10. 1/ 10.
06- KI N-43-22. 0/ 25
06-KIN-43-/1.5

06- MAD-41-6.8/6.9
06- MAD- 41- 20. 9/ 35.
06- MAD- 41- 35. 4/ 35.
06- MAD- 99- 19. 6/ 22.
06- MAD- 145-8. 0/ 9
06- TUL- 63-19. 8/ 30.
06- TUL-63-23.2/0
06- TUL- 65-18. 7/ 21.
06- TUL-65-/14.1
06- TUL-99-12. 1/ 13.
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 198-4.8/8.8

06- TUL-198-15.1/21.5

06- TUL- 201-/ 14

Statement of Ongoing Contracts - Index

Contract

06- 467904
06- 0C8104
06- 0A0804
06- OF1304
06- 0C4204
06- 327004
06- 449004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C6204
06- 0C4504
06- 479004
06- 490204
06- 431604
06- 278634
06- 0C6004
06- 0C6404
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$13, 908, 216

Work completed this Period:

Bid + CCO

$1, 122, 820
$107, 903, 233
$27, 278, 724
$89, 690, 479
$225, 995, 256

Work Comp
$1, 086, 651
$53, 178, 740
$15, 655, 691
$28, 219, 727
$98, 140, 808

$13, 908, 216
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